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KAKE HARBOR, ALASKA
(CWIS NO. 72739)

Condition of Improvement 30 September 2000
AUTHORIZATION: Riversand Harbors Act, 13 August 1968 (Senate Doc. 249, 75th Congress, 1st
Session) as adopted, provides for a 1,580 foot long west breakwater and a 900 foot long south
breakwater enclosing a7 acre berthing area at -15 feet MLLW.

EXISTING PROJECT: LENGTH HEIGHT WIDTH
?? Breakwater . . . . . . . . . . . . . 1,240 ft. 22-23.5 ft. varies

PROJECT USAGE: Fishing vessels find moorage at Portage Cove Harbor, a site 3 miles from town,
protected by the new permanent Federal breakwater and a state maintained floating breakwater.

PROGRESS OF WORK:

1971 - Pre-construction planning is initiated; field surveys are completed.

1972 - Foundation and materials investigations begin.

1976 - Pre-construction investigations reveal poor foundation conditions resulting in project
re-evaluation and reformulation.

1979 - Additional field investigation verifies poor subsurface conditions. The project is modified to
include a 1,150 foot long west breakwater with a 960 foot shoreward access causeway and a
1,050 foot long floating south breakwater.

1980 - Sampling and testing of bottom sediments is conducted.

1982 - Plans and specifications are compl eted.

1983 - A wind monitoring station is set up in June, and an aquatic biological study isinitiated.

1986 - The biological study is completed and wind data collection continues.

1991 - Wind data is evaluated.

1994 - A geophysical investigation is conducted at the Portage Cove harbor about 3 miles from the
town site.

1996 - A Genera Reevaluation Report isissued in July covering possibilities at the Portage Cove
ste.

1998 - Breakwater construction begins at Portage Cove.

2000 - The breakwater is completed in October.

COST TO DATE: New Work Maintenance Tota

United States Funds $ 15,143,000 -0- $ 15,143,000

Contributed Funds $ 1,971,000 -0- $1,971,000

Total Costs $17,114,000 -0- $ 17,114,000

RANGE OF TIDE: Mean Range Diurnal Range Extreme Range
12.0' 14.0' 22.0'
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